

SPM Development Schedule

Summer-Winter 2013

Pilot Phase

Establish and Test Regional – Local Data and Web Connections
Commenting and Select Editing Capability
Gather Input from External Working Group Cities/Counties
Focus on Usability, Stability, and Initial Access

Spring - Summer 2014

SCS-Related Advancement

Expanded Local Data and Plan Review Capabilities
Regional Data and Analytical Systems Calibration and Setup

Summer 2014+

Regional Scenario Development Functionality

Scenario Capability and Analytical Engine Enhancements